
UNITED STATES 
! ,• NUCLEAR REGULATORY COMMISSION 

WASHINGTON, D.C 20555-0001 

October 1, 2002 

Wesley C. Patrick, President 
Center for Nuclear Waste 

Regulatory Analyses 
6220 Culebra Road 
PO Drawer 28510 
San Antonio, TX 78228-0510 

Subject: Modification No. 1 to Task Order No. 13 Under Contract NRC-02-97-001 

Dear Dr. Patrick: 

The purpose of this modification is to provide for an extension to the expiration date of the 
period of performance from November 15, 2002, to December 31, 2002, at no additional 
cost or obligation to the Government.  

A summary of obligations for this task order from award date through the date of this 
action is given below: 

FY02 Obligation Amount: $39,478 

Cumulative Total: $39,478 

This task order modification does not obligate funds.  

The issuance of this task order modification does not change any terms or conditions of 
the contract.  

Please indicate your acceptance of Modification No. 1 to Task Order 13 by having an 
official authorized to bind your organization execute three (3) copies of this document in 
the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, 
Attn: Mrs. Barbara Meehan, ADMIDC/CMC1, Mail Stop T-712, Washington, DC, 20555. You 
should retain the third copy for your records.  
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If you have any questions regarding this modification, please contact the undersigned on 
301-415-6730.  

Sincerely, 

Barbara Meehan, Contracting Officer 
Contract Management Center No. 1 
Division of Contracts 
Office of Administration 

Accepted: 

Name 

R-'R_ K'Imhbach _ nre-c-a-or, Contracts 
Title 

October 9, 2002 

Date


